Swansea 2018

SA1 Business Club

Swansea Central

- ATG appointed as operator of new 3,500 seater digital arena
- Procurement of construction partner underway
- Planning application for Phase 1a Arena, hotel, car parks, retail units submitted April 18
- Construction begins mid 18 completes mid 2020




Kingsway & Digital District

- Kingsway works underway
- * £11m committed
- Two way traffic system to be reestablished
- Digital district planning app due mid
 18
- * Private developments in pre planning
- Student Res application approved construction imminent
- Coastal to regenerate Potters Wheel site
- Pobl / Council / Hacer working on additional sites




Castle Gardens

- * £8m allocated
- Appointment of development partner imminent
- Construction u thin begins mid
 18



High Street

- Coastal housing Urban village phase 2 nearing completion
- Redevelopment of Oldway
 Centre underway
- Icon 21 construction start imminent
- VVP investment complete
- Orchard Street upgrade to be completed as part of Kingsway works





- * JWA nearly complete
- 8 of 11 business cases with Gov for approval
- Mike Galvin appointed lead of 5G project (under STM)
- * Joint committee operating in shadow form
- First city deal money available
 1st April



Tidal Lagoon

- Still no decision from UK Gov
- We have been working on Plan
 B
- Yesterday's announcement of equity stake in Lagoon by WG could unlock deal
- Option for strike price of £92.50) same as Hinckley C.
- We need your continued support to make sure this happens

